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PROJECT SUMMARY 

• Red:  Changed since last week 
Black:  No change  

Reporting Period 8/30/09 – 9/5/09 

Total Quarantine Area (sq miles)
Current Personnel

Reporting 
Period

Since Onset 
of Program

Infested Tree Detections 10 16329

Infested Tree Removals 0 15085

High Risk Host Tree Removals 0 10250

Restoration – Replanted Trees 0 132

Delimiting Survey – Level 1 2159 94687

Delimiting Survey – Level 2 0 51

Survey – Percent Completed 0 0

Survey Quality Assurance 0 0

Level 3 Survey 0 281

2009 Regulatory Contacts 127 8865

2009 Quarantine Certificates 12 496
2009 Compliance Agreements 0 755

66

39

 

COMMENTARY 

Survey/Treatments 
Surveying continued in Great Brook Valley, Zone 4.  Tree climbers focused on units 88 and 86.  

Ground survey also covered areas in West Boylston. 

Due to contractor invoicing concerns, DCR field staff took time away from surveying to help 

identify questionable cutting areas. 

The Fall treatment program continues to move forward.  Field staff helped identify areas that 

contained the right tree species and counts for the treatment program to move forward. 

Infestation/Removal/Restoration 
Several infested trees have been found and marked in Worcester’s Great Brook Valley, nearing 

the Shrewsbury Town border.  No new infestations were located during the West Boylston 

ground survey efforts. 

Replanting efforts are scheduled to begin the second week of September. 

Regulatory/Staffing 
As new staff continues to come on board, an “all hands” meeting was held Monday morning to 

introduce/re-introduce the entire Worcester team, state and Federal.  The meeting was a follow 

up to the leadership training held last week.  It was well received and will become an ongoing 

meeting each Monday morning. 
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Immediately following the meeting, all tree climbing and surveying field staff took time for 

continued training on identifying and marking suspicious and positive trees.  Training also 

included review of existing protocols and introduced the Discard Authority protocol into 

operations for identifying infested trees.  

Please see regulatory report for details.   

Public Outreach/Media 
 

September 1, 2009 – Visitors from University of Rhode Island’s Plant Health Clinic and the Bio 

Control Laboratories visited the Worcester ALB program to learn more about the program.  They 

toured the survey areas to get a first hand view of infested trees.  Their visit was prompted by 

the recent billboards and advertisements for www.beetlebusters.info. 

 

September 3, 2009 – Northeast Forest Pest Outreach and Survey Projects biweekly conference 

call was held at 2:30 pm.  Representatives from all Northeast states were present. 

 

Media responses provided as needed. 
 

Upcoming Events 

 

September 9, 2009 – MA ALB Project Cooperative Teleconference at 2:30 pm. 

 
September 13, 2009 – Worcester Tree Initiative will host its Fall Kick-Off Event at the Forest 
Grove Middle School from 12-4 pm.  Join Congressman Jim McGovern, Lt. Governor Tim Murray 
and other members of the Worcester Tree Initiative who will giving away 100 free trees to 
attendees who attend a free 30 minute tree-planting demonstration. 
 
September 18 – October 4, 2009 – Various ALB staff members will be answering questions and 
handing out literature on the ALB eradication efforts to Big E attendees.  The Big E annual fair 
takes place in West Springfield, MA. 
 
September 24, 2009 – ALB staff will give a presentation about the program for the New England 
Park Ranger Association. 
 
September 29, 2009 – APHIS will be sponsoring a meeting for all states to discuss forest pests.  
The meeting, to be held in Worcester MA will include tours.  All state Commissioners and 
Secretaries from the Dept. of Agricultures have been invited. 
 
September 30, 2009 – ALB staff will give a presentation about the program at the Community 
Tree Care Practices Seminar taking place at the National Grid Auditorium in Worcester. 
 
October 7, 2009 - ALB staff will give a presentation about the program for the DCR employees 
in West Boylston, MA. 
 
November 13, 2009 - ALB staff will give a presentation about the program at the 12th Annual 
Trees in the Urban Landscape Symposium at the Tower Hill Botanical Garden in Bolton, MA. 
 
November 18, 2009 – A free ALB general information session will be held at the Garden in the 
Woods in Framingham MA from 12:30 – 2pm.   
 

Miscellaneous 
 

      n/a 
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PERSONNEL SUMMARY 

Agency Permanent TDY Term NTE

Temp, LA, 
Bio-Aide

Total 
Personnel

USDA, APHIS, PPQ 12 0 4 8 24

DCR 10 1 0 0 11

City of Worcester 0 4 0 0 4

USFS 0 0 0 0 0

DAR 0 0 0 0 0

TOTAL 22 5 4 8 39  

DETECTION SUMMARY 

Area
Date of First 

Detection

Date of 
Last 

Detection

Total 
Detections in 

Reporting 
Period

2009 
Detections*

Total 
Detections

Worcester 8/5/2008 9/3/2009 10 11155 16264

Shrewsbury 0 0 0

Holden 5/31/2009 6/8/2009 0 32 32

West Boylston 8/28/2008 6/13/2009 0 29 33

Boylston  0 0 0

TOTAL 10 11216 16329  

*unavailable 

REMOVAL SUMMARY 

Infested High Risk Infested High Risk Infested High Risk

Worcester 0 0 15020 10250 15020 10250

Shrewsbury 0 0 0 0 0 0

Holden 0 0 32 0 32 0

West Boylston 0 0 33 0 33 0

Boylston 0 0 0 0 0 0

TOTAL 0 0 15085 10250 15085 10250

Reporting Period Total 2009 Cumulative

Area
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Restoration summary 

Area
Reporting 

Period 2009 Cumulative

Worcester 0 132 132

Shrewsbury 0 0 0

Holden 0 0 0

West Boylston 0 0 0

Boylston 0 0 0

TOTAL 0 132 132  

 

DELIMITING SURVEY LEVEL 1 

Area
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Worcester 668 186 0 854 45050 6272 29 51351 70707 16821 315 87843

Shrewsbury 0 0 0 0 0 0 0 0 0 0 0 0

Holden 0 0 0 0 109 1581 0 1690 109 1581 0 1690

West Boylston 1305 0 0 1305 4122 405 0 4527 4123 1031 0 5154

Boylston 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL 1973 186 0 2159 49281 8258 29 57568 74939 19433 315 94687

CumulativeReporting Period Total 2009

 

 

DELIMITING SURVEY LEVEL 2 
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Worcester 0 0 0 0 0 0 0 0 0 0 0 0

Shrewsbury 0 0 0 0 0 0 0 0 0 18 0 18

Holden 0 0 0 0 0 0 0 0 0 27 0 27

West Boylston 0 0 0 0 0 0 0 0 0 6 0 6

Boylston 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL 0 0 0 0 0 0 0 0 0 51 0 51

Area

Reporting Period Total 2009 Cumulative
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SURVEY QUALITY ASSURANCE 

Cumulative
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Worcester 0 0 0 0 0 0 0 0 0 0 0 0

Shrewsbury 0 0 0 0 0 0 0 0 0 0 0 0

Holden 0 0 0 0 0 0 0 0 0 0 0 0

West Boylston 0 0 0 0 0 0 0 0 0 0 0 0

Boylston 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL 0 0 0 0 0 0 0 0 0 0 0 0

Area

Reporting Period Total 2009

 

 

 

SURVEY LEVEL 3 

Area
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Massachusetts 0 0 0 0 0 1 0 1 0 281 0 281

 Number of Establishments Surveyed

Massachusetts 0

TOTAL 0

0

0

0

0

Reporting Period Total 2009 Cumulative
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REGULATORY WEEKLY REPORT 
Aug 31 - Sept 04, 2009

Contacts Cum 

wk cum wk cum wk cum wk cum wk cum wk cum
Inspections

Regulated Establishments 0 192 0 114 0 40 0 11 0 78 6 247 682
Other sites 4 308 1 130 2 88 0 25 0 101 3 410 1062

Vehicle 0 4 0 0 0 0 0 0 0 0 0 0 4
Communications

Phone Calls 12 391 4 194 4 182 0 133 3 221 14 384 1505
Faxes 5 157 0 0 0 0 0 0 2 2 5 132 291

All Mailings 0 140 0 41 0 23 0 13 0 69 0 635 921
Email 8 596 3 194 4 125 2 107 5 146 15 943 2111

Personal Contacts 1 262 2 113 0 71 0 51 0 108 3 335 940
Outreach

Commercial Contacts 3 52 0 5 0 0 0 0 0 8 4 31 96
Community Groups 0 0 0 0 0 0 0 0 0 0 0 0 0

ALB Material Distribution 0 0 0 0 0 0 0 0 0 2 0 0 2
 

New Cum
Total Compliance Agreements 0 755

Wk Cum

0 50

Limited Permits Issued 0 11

Regulated Establishment Employees Trained 0 922

Quarantine Certificates Issued 12 496

Industry Trainings

Quarantine Zone
Outside 

Quarantine 
OutsideWOR HOL WB BO SH

 

Categories are being updated to reflect most current compliance activities.  Numbers reflected may 

experience minor shifts as new categories are being introduced. 
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